CRONOGRAMA FiSICO-FINANCEIRO

SERVIGO TAL(%RS$)
1 GARANTIA DE - 37.80% 25.19% 25.19% 25.19% 25.19% 59.66% 59.66% 47.94% 47.94% 47.94% 47.94% 47.94% 47.94%
A L
MANUTENGAO CONVENCONA 16,736,793.84 1,394,732.82 1,394,732.82 1,394,732.82 1,394,732.82 1,394,732.82 1,394,732.82 1,394,732.82 1,394,732.82 1,394,732.82 1,394,732.82 1,394,732.82 1,394,732.82
GARANTIA DE ~ 1.96% 1.31% 1.31% 1.31% 1.31% 3.09% 3.09% 2.49% 2.49% 2.49% 2.49% 2.49% 2.49%
2 MANUTENGAO LED
868,248.58 72,354.03 72,354.05 72,354.05 72,354.05 72,354.05 72,354.05 72,354.05 72,354.05 72,354.05 72,354.05 72,354.05 72,354.05
21.01% 14.00% 14.00% 14.00% 14.00% 33.15% 33.15% 26.64% 26.64% 26.64% 26.64% 26.64% 26.64%
3 OBRAS DE AMPLIAGAO E EVENTOS
9,301,699.70 775,141.65 775,141.65 775,141.64 775,141.64 775,141.64 775,141.64 775,141.64 775,141.64 775,141.64 775,141.64 775,141.64 775,141.64
31.49% 59.50% 59.50% 59.50% 59.50% 4.09% 4.09% 3.29% 3.29% 3.29% 3.29% 3.29% 3.29%
4 OBRAS DE MELHORAS (EFICIENTIZAGAO)
13,940,396.50 3,293,673.77 3,293,673.77 3,293,673.76 3,293,673.76 95,712.68 95,712.68 95,712.68 95,712.68 95,712.68 95,712.68 95,712.68 95,712.68
7.74% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 19.64% 19.64% 19.64% 19.64% 19.64% 19.64%
5 ILUMNAGAO ARTISTICA E REALCE
3,427,803.90 - - - - - - 571,300.65 571,300.65 571,300.65 571,300.65 571,300.65 571,300.65
VALOR SIMPLES 44,274,942.52 5,535,902.27 5,535,902.29 5,535,902.27 5,535,902.27 2,337,941.19 2,337,941.19 2,909,241.84 2,909,241.84 2,909,241.84 2,909,241.84 2,909,241.84 2,909,241.84
PERCENTUAL SIMPLES 100.00% 12.50% 12.50% 12.50%| 12.50% 5.28% 5.28% 6.57% 6.57% 6.57% 6.57% 6.57% 6.57%
VALORACUMULADO 5,535,902.27 11,071,804.56 16,607,706.83 22,143,609.10 24,481,550.29 26,819,491.48 29,728,733.32 32,637,975.16 35,547,217.00 38,456,458.84 41,365,700.68 44,274,942.52
PERCENTUAL ACUMULADO 12.50% 25.01% 37.51%)| 50.01% 55.29% 60.57% 67.15% 73.72%)| 80.29% 86.86%)| 93.43% 100.00%




